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Subject: Exercise of OSC Warrant Authority
Chino Airport Radium Dial
7000 Merrill Ave., Chino, CA

POLREP No.: 2 Site #: 09MU
Reporting Period: ~ March 11 -14,2005  D.O. #:

Start Date: 3/10/2005 Response Authority: CERCLA

Mob Date: 3/10/2005 Response Type: Emergency
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: Contract #

RCRIS ID #:

Site Description
See POLREP #1

Current Activities

On March 11, 2005, OSC Robert Wise exercised his warrant authority and directed the ERRS
contractor to place a negative air machine in Building A-465, Hangar 11 to reduce the airborne
radioactive hazard. The ERRS contractor subsequently placed a negative air machine with a HEPA filter
in the hangar and vented the exhaust through a vent in the roof. ERRS covered all of the dials not in
secondary packaging with visqeen to mitigate the spread of radium contamination from compromised
radium containing gauges.

This action was carried out do the PRPs lack of expertise on the management of the airborne radiation
hazard and the emergency nature of the incident.

On March 14, 2005, the START recovered a radon sampler placed in the building over the weekend by
the ERRS contactor changing the filter. The radon detector indicated that the radon levels inside the
building were decreasing. The START also assessed the inside office of Hangar 1 in the aforementioned
building. Monitoring inside this office, which is separated from the rest of Building 465 indicated that the
office was safe to enter and the red tag was removed.

EPA is currently in discussions with the Airport authorities concerning the mitigation of problems in
Building A-465. No further EPA work will be done inside the building until these discussions have been
completed or terminated.

Planned Removal Actions
TBD

Next Steps
TBD



Key Issues
1. Discussions with the Airport on the mitigation of Building 465.
2. Discussions with the Heritage Aero on the mitigation of the dials in Buildings 320 and 465.

Estimated Costs *

|| Budgeted ||T0tal To Date“ Remaining ||%Remaining

Extramural Costs

Intramural Costs

Total Site Costs I 50.00] 50.00] $0.00] 0.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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